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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking brackets & work on the
working platforms . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the working platforms . Crews
started on the North side span at PP # 38 . They had to set 4 com-along on the suspender brackets , hook
the platform to the Gradall , lower the platform , hook the come-along , pull the platform by the come-
along , release the crane , install 4 - 13 mm. cable to carry the platform , release the crane , place the
hand rails & cables .They started at PP # 38 at 7:15 AM. Crews were done at 7:55 AM.

After that , crews had to mobilize their tools , equipments, & the forklift to work at PP # 40 . Following
the same procedures as previous platform . They started on the platform at PP # 40 at 7:55 AM. Crews
were done at 8:40 AM.

Then , crews had to mobilize their tools & equipments to work on the South side span . Crews had to
work on the working platform at PP # 40 on the South side span . They started at 9:00 AM. Crews were
done at 10.00 AM. They started on the platform at PP # 50 at 10:20 AM. Crews were done at 11:20 AM.
They started on the platform at PP # 52 at 11:25 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the platform at PP # 54 . They started at 12:40 PM. Crews were
done at 1:35 PM.
They started on the platform at PP # 58 at 1:40 PM. Crews were done at 2:20 PM.
They started on the platform at PP # 62 at 2:25 PM. Crews were done at 3:00 PM.
They started on the platform at PP # 66 at 3:15 PM. Crews were done at 4:00 PM.
They started on the platform at PP # 74 at 4:05 PM. Crews were done at 4:50 PM.

Crews were done at 4:50 PM. They had to wrap up their tools & equipments. They left at 5:00 PM.
Carlos left at 3:00 PM.

Augie & Jonathon had to prepare the bearing plates & the brackets for welding . Crews had to grind ,
clean & center the bearing plates on the brackets . They started at 7:10 AM.

Anthony , Barry , Casey , & Jacob had to unload the rods & working platforms for the suspender jacking
system .

Anthony & Jacob had to work on the W line . Barry & Casey had to work on the barge rigging & flying
materials to the W line . They started at 7:15 AM. Crews were done at 9:00 AM.

Then , crews had to work on miscellaneous activities for the site . They were done at 10:00 AM.
After that , Anthony & Jacob joined Augie on the E line welding the bearing plates on the jacking

brackets . They started at 10:20 AM. Crews had to weld 4 bearing plates on the top & middle brackets & 2
bearing plates on the lower brackets . Crews were done at 4:50 PM. They left at 5:00 PM.
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Ryan & Tony had to work on the suspender brackets on the North main span . Casey & Jonathon joined
them at 10:30 AM.

Crews had to remove the top plates off the suspender brackets , label & set them on the W line . They
started at 9:00 AM. Crews were done at 3:00 PM.

Bill had to operate the 90 ton grove crane on the E line . He had to work with the platform erection
crews to the end of the shift .

Theodore had to operate the Hyster fork lift . He had to bring & pull out of the site the jacking brackets
& set them in their locations after the work is completed .

In the office I had to work on my report . I was done at 5:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, HYSTER 8000 lb

8.00

002306

2.00

No

0.00 0.00

GENERATOR, 7000 WATT

8.00

000010

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 6.00 0.00 0.00 6.00

APP Tony MirandaIronworker 6.00 0.00 0.00 6.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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